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This is the two hundred and thirtieth Compliance Order that
has issued in this litigation. On December 16, 2013, the
Massachusetts Water Resources Authority (MWRA) filed its
Quarterly Compliance and Progress Report. The United States and
the Conservation Law Foundation have each indicated that they
decline to file a response.

I. Schedule Seven



A. Activities Completed

1. Commence Construction of Interceptor
Connection Relief and Floatables Control at

Outfall SOMo1A
As anticipated in previous reports and Orders, on August 30,
2013, the MWRA issued the Notice to Proceed with the construction
contract for the SOMo01A project, which involves an upgrade to the
hydraulic capacity of the connection between the Tannery Brook
Conduit and the Alewife Brook Conduit. The MWRA expects to
complete construction by the end of this month, well ahead of the

June 2014 Schedule Seven milestone.

II.  Progress Report
B. Combined Sewer Overflow Program
1. CAM004 Sewer Separation

The MWRA reports that the City of Cambridge continues to
make substantial progress on the CAM 004 sewer separation project.
The $17 million Contract 8A, which involves the installation of
approximately 22,000 linear feet of sanitary sewer and storm drain
pipe in the Huron Avenue, Fresh Pond, and Brattle Street vicinity, is
now 65 percent complete. According to the MWRA, subsurface work

related to sewer separation is nearing completion on all streets in the



Contract 8A area, and the remainder of the work is progressing
according to plan. The MWRA is confident that utility coordination
and relocations will not interfere with the timely completion of
Contract 8A.

The MWRA additionally reports that on September 30, 2013,
the City of Cambridge issued the Notice to Proceed with Contract 8B,
which involves the separation of combined sewers in an 83-acre area
bordered by Concord Avenue and Brattle Street. As previously noted,
Contract 8B includes the installation of new sanitary sewers and
storm drains in Huron Avenue (and several intersecting streets),
amounting to 21,000 linear feet of new sanitary sewers and storm
drains; 1,700 linear feet of trenchless pipe rehabilitation; and 13,230
linear feet of ductile iron water main pipe. The MWRA reports that
the contractor has completed most of the preparatory work and is
planning with NStar the gas pipeline relocations that will be required
before sewer and drain construction can begin.

The City of Cambridge completed the Contract 9 project design
and advertised for bids at the end of October of 2013. Contract 9
contemplates the installation of new sanitary sewers and storm drains

along Concord Avenue (and intersecting streets) in order to separate



combined sewers in a 60-acre area from Fresh Pond Parkway to the
intersection of Concord and Huron Avenues.! Cambridge closed the
bidding in early December of 2013, and, as previously noted, will
break ground on the project in January of 2014. Completion of
Contract 9 is slated for December of 2015, in compliance with
Schedule Seven.

The MWRA reports that despite the laudable progress on the
Cambridge contracts, cost and schedule concerns remain, principally
because of the limited in-state landfill space available for soil
disposal. Two new in-state landfills have recently opened and a third
is in the permitting process, offering the prospect of needed near-
term relief.

2. Control Gate and Floatables Control at Outfall
MWRo003 and MWRA Rindge Avenue Siphon Relief

t According to the MWRA, a small portion of the work originally
intended to be included in Contract 9, was omitted from the bid
documents because Cambridge has been unable to obtain entry rights
(by virtue of the property owner refusing access) to Concord Lane for
site and utility investigations. The MWRA reports that Cambridge will
continue to attempt to negotiate with the landowner, and may turn to
the MWRA for assistance in the event that an accommodation is not
reached. Cambridge may ultimately bid the Concord Lane work as a
fourth construction contract, which it would hope to see completed in
conformity with the Schedule Seven timetable.
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The MWRA reports that it is making steady progress with this
project, which is intended to upgrade the overflow hydraulic capacity
at Outfall MWRo003 (Alewife Brook). The ultimate object is to close
Outfall CAMo0o04 to achieve an overall reduction in the volume of CSO
discharges into Alewife Brook. The design also recommends the
augmentation of the hydraulic capacity of the Rindge Avenue Siphon,
which delivers overflows to Outfall MWRo003.

The MWRA reports that it received the completed design plans
and contract specifications on November 19, 2013. The MWRA has
met with representatives of the Cambridge Conservation Commission
(CCC) and the Massachusetts Department of Conservation and
Recreation (DCR), to discuss the implementation of the project. The
MWRA will seek a wetlands order of conditions from the CCC, as well
as a construction permit from the DCR (which holds title to the
Alewife Brook Reservation). The MWRA is also coordinating with
NStar and Verizon for the provision of the electric power and data
communications necessary to operate an automated weir gate at
MWRO003. According to the MWRA, it expects to begin construction
by August of 2014, in compliance with Schedule Seven.

3. Reserved Channel Sewer Separation



The MWRA reports that the Boston Water and Sewer
Commission (BWSC) continues to make design and construction
progress on the five remaining contracts that comprise the Reserved
Channel sewer separation project. The $10.8 million Contract 3B
(which involves sewer separation in a 66-acre area adjacent to outfalls
BOS078 and BOS079), is now 85 percent complete. The $9.1 million
Contract 4 (which involves sewer separation in a 182-acre area
adjacent to outfalls BOS076, BOS078, and BOS079) is 70 percent
complete.2 The MWRA notes that Contract 3B remains on schedule
for completion in October of 2014, and Contract 4 is on schedule for
completion in August of 2015.

The MWRA additionally reports that the $6.8 million Contract
8 (pavement restoration) is 35 percent complete; that the BWSC is
progressing with the design for Contract 5 (cleaning and lining of
existing sewers); and that the BWSC advertised Contract 6
(downspout disconnections) for bids on December 4, 2013. The

MWRA expects that all work on the Reserved Channel Sewer

2 The MWRA notes that the completion percentage for Contract 4 has
remained unchanged since last quarter because the BWSC has added
lengths of sewer, storm drain, and water main to the contract.
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Separation project will be completed by December of 2015, in
compliance with Schedule Seven.3
ITI. Comments

The court is pleased with the continued progress on all projects
in the past quarter. On October 15, 2013, I had the honor of being
invited to attend the Grand Opening of the Alewife Reservation
Constructed Wetland, a 3.4 acre urban oasis occupying what had been
a derelict wasteland situated behind and within easy walking distance
of the Alewife Brook MBTA Station. In my remarks, which I will
iterate in summary fashion here, I celebrated the Constructed
Wetland as a “remarkable marriage of civil engineering with the best
of science and environmental aesthetics, reflecting not only an
innovative approach to CSO remediation, but also designed to
become a permanent community resource.” Among the many who
deserve credit for this achievement, I would like to particularly
commend City of Cambridge Chief Engineer Owen O’Riordan, who

oversaw the building and planting of the Constructed Wetland, and

* The MWRA reports that the BWSC has requested approval to
expand the sewer separation infrastructure into certain streets within
the Reserved Channel Sewer Separation area in order to increase
inflow removal. The MWRA is in the process of reviewing the
request.



Cambridge Mayor Henrietta Davis and City Manager Richard Rossi,
who provided the crucial municipal support that brought the
Constructed Wetland to fruition. My prediction is that the
Constructed Wetland will become a destination not only for citizens
of Cambridge, but also for residents of the greater Boston area
looking for a rustic experience in the midst of urban bustle. This is a
job well done.
ORDER

The parties are ordered to report to the court as previously

scheduled.
SO ORDERED.

/s/ Richard G. Stearns

UNITED STATES DISTRICT JUDGE



